Plainwell No. 2 Dam Area

Time-Critical Removal Action
Weekly Construction Update

Work Completed: June 24 — June 30, 2010

Continued excavation of targeted top-of-bank and floodplain soils from Island 2.

Continued importing restoration materials for Island 2, including topsoil and river run rock.
Began restoration activities on Island 2. Activities included the installation of river run rock.
Completed the installation of resuspension controls in Removal Area 3B.

Began the installation of resuspension controls in Removal Area 4B.

Began removing tree stumps within targeted top-of-bank and floodplain excavation limits in
Removal Area 3B.

e Continued loading and transporting tree stumps and staged soil material from Staging Area 2 to
Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities

Estimated Quantity Number of Truck
Date Non-TSCA material Loads Non-TSCA
(cubic yards) material

Weekly Total 1,925 55
2010 Total 2,450 70

Note: All values are unofficial, estimated quantities, subject to revision/verification.

Work Planned: July 1 —July 7, 2010

o Complete excavation of targeted top-of-bank and floodplain soils from Island 2.

e Continue restoration activities on Island 2. Activities will include the installation of river run rock,
topsoil, coir logs, restoration seed, and erosion control blankets.

e Begin the removal of resuspension controls from Island 2.

e Begin the removal of access roads on Island 2.

e Complete the removal of tree stumps within targeted top-of-bank and floodplain excavation limits
in Removal Area 3B.

e Complete the installation of resuspension controls in Removal Area 4B.
Continue loading and transporting tree stumps and staged soil material from Staging Area 2 to
Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.

e Work activities will be suspended July 3" through July 5" in observance of the July 4™ holiday.
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Removal Progress — 2010
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Notes:

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.
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Health & Safety Update

e 3 Loss Prevention Observations (LPOs) were completed during this period.
A total of 77 LPOs have been completed for the project to date.

Weather Summary

e No weather delays encountered.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [] Yes [X
Exceedances? N/A [] No [X] Yes[] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow:80,000 gallons (Staging Areas 1 and 2)
Testing Performed this Week? No [ ] Yes [X
Exceedances? N/A[] No[X] Yes[] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No [ ] Yes[X Locations: Island 2
Cleanup Standard Achieved? N/A[] Yes[] No [X] Upon initial excavation and verification
sampling, four grids on Island 2 did not meet the project cleanup standard. An additional
6 inches of material is being excavated and the grids will be re-sampled.

Issues Encountered/Solutions Advanced

e None.

Equipment on Site

Equipment List ‘ Number Onsite

Komatsu PC-300 Long Reach 1
Komatsu PC-300 w/ bucket
Komatsu PC-300 w/ shear
HM-300 Off Road Truck
Komatsu 320 Loader

2,000 Gallon Water Truck
FAVCO 40-Ton Crane

John Deere 51x Dozer

JD Tractor
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Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation 06/24/10 ‘ 06/25/10 ‘ 0626/10 06/27/10 06/28/10 06/29/10 06/30/10
Terra Contracting Staff 14 14 14 14 14 14
American Environmental Group
JF New
Georgia-Pacific Staff
Garry Griffith X
ARCADIS Staff
EJ Suardini X X X
Michelle Rumler X
Nick Harmer X X X X X X
Mike Kohagen X X X X X
Caitlin Mahon X X X X X X
Steve Garbaciak
Eric Hritsuk X
Oversight Personnel
Sam Borries/lUSEPA OSC X
Weston Personnel X X X X X
Other Agency Staff
Paul BucholtzZMDNRE
Sharon Hanshue/MDNRE
John Lerg/MDNRE
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Photos from June 24 — June 30, 2010

Loading a truck with staged material for transportation
and disposal at Staging Area 2. from Island 2.

e, (N & 3. 8,
Loading a truck with restoration stone to be
installed on Island 2.

Importin and staging topsoil for restoration.
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Targeted Removal Areas — Plainwell No. 2 Dam Area
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Notes:

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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